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1.  Originator 
 
Alexander Schuster 

2.  Log Date: 
      
2/11/04 

3.  CCR #: 
   
04-0099   

4. Rev: 
    

— 

5.  Tel: 
 
925-0519 

6. Rm #:  
 
3008B 

7. Org. 
 
COTS SW  

8. CCR Title: Install Irix 6.5.22m plus patches on SPG machines in VATC and PVC 
 
9. Originator Signature/Date 
  
A. Schuster     /s/     2/11/04          

10.   Class  
      

II 

11.  Type:    

CCR  
  

12. Need Date: 02/13/04  
 

13.  CCR Sponsor Signature/Date 
 
Pamela Johnson     /s/     2/11/04 

14.  Category of Change:  
Update ECS/EMD Baseline Doc

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
See attached checklist and additional sheet 

17. Schedule 
Impact: 
None 

18.   CI(s) Affected:      

19.  Release Affected by this Change:  
6A.08, 7.00 

20. Date due to Customer: 
            N/A 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
EMD COTS Deployment Plan, Volume 1  P3 tasks:  E1CTSWE057, E1CTINF273 

23.   Problem:  (use additional Sheets if necessary) 
SGI continually issues new Irix maintenance releases to fix bugs and improve overall system performance.  EMD needs to deploy 
them to the sites periodically to mitigate operational risks. In addition, new Irix patches are needed to support other COTS software 
and hardware products.  GSFC has requested early release of IRIX 6.5.22m for their SPG machines, and we agreed to check S4PM, 
PDPS, and Toolkit under it in the PVC then deliver it as a COTS TE. 

24.  Proposed Solution:  (use additional sheets if necessary) 
1)  Install Irix 6.5.22 and other, supplemental patches on hosts p0spg01, p0spg07, and t1spg03.  Patch list is attached as 911-TDA-
009 (DRAFT) 
2)  Create a distribution disk for GSFC 

25.  Alternate Solution:  (use additional sheets if necessary) 
      

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
We would be unable to exercise S4PM, PDPS, and Toolkit in a DAAC-like environment before delivering Irix 6.5.22m to GSFC early 
as requested 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     2/12/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 



 

ADDITIONAL SHEET  
 
 
CCR #:   04-0099         Rev: —  Originator:  Alexander Schuster  
 
Telephone:               Office:        
 
Title of Change:  Install Irix 6.5.22m plus patches on SPG machines in VATC and PVC 
 
 
Block 16: 
 
910-TDA-003 COTS Software Version B/L Report 
910-TDA-023 Critical COTS Software List 
911-TDA-009 SGI IRIX 6.5.22m O/S Patches 
920-TDP-014 OS and COTS H/W Patch Map (PVC) 
920-TDV-014 OS and COTS H/W Patch Map (VATC) 
 
 
 
CM01AJA00 Revised 10/2/03          ECS/EMD 
 


